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SECTION A - JOINT LIGHT TACTICAL VEHICLE (JLTV)  
ENGINEERING AND MANUFACTURING DEVELOPMENT (EMD) PHASE 
DRAFT RFP: W56HZV-11-R-0329 
 
While not incorporated into the Executive Summary, additional JLTV information is contained at the 

JLTV webpage at http://contracting.tacom.army.mil/majorsys/jltv_emd/jltv_emd.htm 

 

JLTV PROGRAM OVERVIEW 

The JLTV Family of Vehicles (FoV) is a new start materiel solution intended to fill capability gaps 

identified by the Combat Developer in the Functional Systems Analysis and Functional Needs Analysis.  

The approved Initial Capabilities Document, dated 22 November 2006, describes the modernization, 

recapitalization, and transformation requirements for modernizing the light tactical vehicle fleet from 

the present to 2020 and beyond to support current and emerging National Military Strategy (NMS).  

Based upon the Technology Development phase results, the Analysis of Alternatives concluded that the 

JLTV program is the best option to fulfill the capability gaps.  The Capabilities Development Document 

(CDD) requires the JLTV program to develop two mission role variants (MRVs), a two seat MRV and a 

four seat MRV, to regain transportability and restore balance in the “Iron Triangle” of protection, 

payload and performance. 

EMD PHASE OVERVIEW 

The JLTV FoV will consist of six total vehicle configurations and a companion trailer as follows:    

1. Utility/Shelter Carrier (JLTV-UTL), two seat  
2. Close Combat Weapons Carrier (JLTV-CCWC), four seat   
3. General Purpose (JLTV-GP), four seat  

 

 To achieve the remaining configurations (below), the Contractor shall use the JLTV-GP and the Mission 

Packages defined in Annex K of the JLTV Purchase Description (Attachment 1):    

 

4. Special Purpose (JLTV-SP)   
5. Heavy Guns Carrier (JLTV-HGC)  
6. Command and Control on the Move (JLTV-C2OTM) 

   

All mission packages will be designed to maximize commonality while meeting the specific needs of the 

user. Configurations will be further tailored with a set of mission-specific components (C4I, armor, 

weapons) to achieve requirements of all mission packages. 

The JLTV FoV will be designed to achieve maximum commonality at the system, subsystem, essential 

Line Replaceable Unit (LRU), and maintenance-significant spare and repair levels within mission 

packages and across each configuration of the JLTV FoV.  Commonality is characterized by common 

repair parts, tools, training, system design, maintenance procedures and sources of supply.  

http://contracting.tacom.army.mil/majorsys/jltv_emd/jltv_emd.htm
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Commonality reduces training and logistics burdens for all services that acquire and operate JLTV 

vehicles.   

The EMD contracts will provide for fabrication, assembly, integration, testing and test support, and 

related requirements in accordance with the contract and the JLTV Purchase Description.  JLTV 

Contractors shall deliver 20 each prototype vehicles.  Additional deliverables include ballistic structures, 

armor coupons, additional test assets, and contractor furnished kits, trailers and data requirements.  

Proposals will be due approximately 45 days following solicitation release. Contract award is currently 

planned for May of 2012.   

EMD AFFORDABILITY 

Any proposal received in response to this RFP that proposes a total cost and price in excess of 

$52,000,000 will be considered unaffordable.    

EMD ACQUISITION STRATEGY 

A full and open competitive source selection process will be utilized resulting in the award of a contract 

to up to three offerors. All proposal submission requirements are located in Section L.  A hybrid contract 

consisting of both fixed price and cost type CLINS is anticipated. No contract award will be made until 

appropriated funds are made available.  Since a portion of the contract award(s) will be RDTE 

incrementally funded contracts, contract funding must be available as required for each funding period. 

Proposals that require funding in advance of availability will not be considered for award.    Potential 

offeror’s are advised that the JLTV EMD budget is constrained and that additional funding in the event of 

an overrun is not likely.    

PRODUCTION AND DEPLOYMENT PHASE ACQUISITION STRATEGY 

 Production Competition:  The program’s production phase strategy will follow normal acquisition 

policies and processes, which is to conduct full and open competition absent proper justification to 

restrict competition.  If the Government’s Market Research and other analyses support it, a limited 

source justification under FAR 6.302-1 may be pursued presuming the Government can assert that 

additional sources could not meet the Government’s needs without undue delay or duplicative costs 

that cannot be recouped through subsequent competition.  If a restricted competition is sought, it is 

expected that the EMD prime contractors will demonstrate capabilities and maturity levels required for 

Production.  The JLTV acquisition strategy pre-supposes successful achievement of EMD testing and 

appropriate risk mitigation to achieve a Milestone C decision. Therefore, the Production Phase test 

profile is expected it be scaled to mitigate the remaining post Milestone C risks and complete mandated 

testing, and will not duplicate the extensive EMD testing. Accordingly, during the competition for the 

single award of the Production and Deployment Phase Contract, any offeror proposing JLTV vehicle 

solutions reflecting untested and/or un-validated designs, or only partially tested designs, will be 

evaluated with higher risk. 
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Production and Deployment Phase Market Research:   

 In the event that a company wishes to proceed at their own risk and at their own cost, they should 

notify the government of its intentions to pursue this solution within 30 days of the EMD contract award 

notifications. Failure to do so may place any company at risk for being competitive at LRIP.  Companies 

will need to adhere to the Government’s test strategy and as such may need to reach agreement with 

Government test facilities and evaluators on the execution of testing and/or acceptability of test data.  

Upon notification and a need to know determination, the Government may provide a copy of the 

Government’s test strategy.  Companies will have to perform, at a minimum, all of the same testing in 

the same manner with the minimum hardware quantities as the EMD vendors.   In addition, any 

company will be responsible for acquiring all equipment (including equipment referred to as GFE in 

Attachment 36 of this solicitation) necessary to perform testing. This testing will require all of the same 

test samples and contractor required kits and BII as specified in JLTV contract. 

Below lays out test requirements that can be performed at Government or Private test site locations: 

 -Blast testing can be performed at either a Government location such as Aberdeen Test Center 

(space permitting) or a vendor site which will require advance review and monitoring during testing.  A 

non-EMD vendor’s test plan should consistent to that of the EMD award contractors and shall include 

Coupons, Hulls, ballistic prototypes as well as prototype blast shots and will all must adhere EMD 

delivery schedule. 

- Performance testing can be performed at either a Government location such as Aberdeen Test 

Center (space permitting) or a vendor site which will require advance review and monitoring during 

testing will be required to be performed in order to insure the safety of soldiers, sailors, Marines prior to 

entrance into the Limited User Test (LUT). The completion of this testing will be done and test results 

provided to ATEC in sufficient time to secure safety releases prior to the entrance into the LUT.  

        - Reliability testing may be performed at either Government or non government test sites. In the 

event that a contractor chooses to conduct reliability testing at a contractor site, testing must be 

performed IAW the JLTV OMS/MP. All TIRs generated during testing will have to be scored and assessed 

by the Government.  Prior to start of the LUT, the contractor must demonstrate the minimum Reliability 

value consistent with the ASA(ALT) EMD threshold of 70% reliability with 50% statistical confidence.  

Below lays out statutory and regulatory test requirements that are required to be performed at 

approved Government locations in order produce valid test data for LRIP contract consideration:  

- LUT: This mandatory evaluation will be performed at a government location (TBD) for duration of 

time of approximately 90 days and would be subject to all the requirements outlined in the EMD 

contract to include, but is not limited to: quantity of test samples, Field Service Representative (FSRs) , 

System Support Package (SSP), LUT Training, and operator manuals. 
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Production Award and Potential Criteria:  The initial Production Phase contract, which is currently 

planned to be solicited in Fiscal Year 2015, is intended to award one firm fixed price contract consisting 

of a base three year LRIP contract with an option of a five year multi-year contract for full rate 

production.  Also, there are intended to be separately priced firm fixed option CLIN(s) for purchase of 

TDP(s) with appropriate data rights to allow for possible future competition for production as well as 

spares. 

 The Government hasn’t finalized the evaluation criteria for the Production phase.  At the current time, 

it is anticipated that the following may be principal determining factors and/or sub-factors for 

consideration in the production award.  Potential evaluation criteria, for the Production competition 

which may change based upon changing circumstances and the needs of the Army and the USMC, may 

include the evaluation of: 

- Compliance against the Purchase Description with tiered requirements (to include certifiable test 

results data)  

- Demonstrated performance above threshold will be considered more favorably as long as it is not done 

at the expense of compromising Tiered 1 PD requirements  

 - Affordability of the base vehicle and B kit armor with consideration for any impact to O&S cost  

- Manufacturing Readiness Level in preparation for entering low rate production 

-  Supportability:  With emphasis on reliability and maintenance ratio 

- Logistics Footprint based upon test support package, support equipment and tasks to support the 
equipment 
  - Commonality:  Extent of commonality within JLTV FoV and other tactical vehicles currently within the 

DOD inventory 

 - Maintainability: Ability to return vehicle to mission capable status in minimal time 

 - Payload:  The ability to transport both the weight and volume of cargo as specified in the PD 

- Affordability and availability of data rights to technical data package  

 

Cost target:  Offerors must balance affordability with the achievement of the “Iron Triangle” of 

protection, payload and performance.   The Average Unit Manufacturing Cost (AUMC) target for the 

base vehicle configurations across the FoV in production is within the range of $230k-270k (FY11 

dollars), excluding B-kit Armor and all other kits (as identified in the Purchase Description (PD)).  A 

production AUMC for base vehicles across the FoV above $270k may be assessed at a higher risk due to 

unaffordability.  The cost target for the B-kit Armor is $65k (FY11 dollars).  The JLTV PD defines all of the 

capabilities desired at this cost target and has been tiered in order to aid JLTV offerors in making design 

solution decisions to meet the cost target.  The following are some areas identified by the program 

office as potential design cost drivers:  

- Cab design  
- Power generation  
- Vehicle control & diagnostics  
- Suspension  
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INTERNATIONAL INTERESTS 

The JLTV EMD program is intended to be an International Program with Australia.  As part of SOW (Ref 

Sec C.23), the Contractor shall deliver a plan to explore opportunities for Australian industrial 

participation. Note: The contractor shall not implement, nor incur any cost to implement, the Australian 

Industry Capability (AIC) Plan in the performance of the JLTV EMD contract.   

Per the terms of the pending Project Arrangement agreement, it is the intent of the JLTV Program Office 

to invite Australian government personnel to participate in program events, meetings, and Government 

Integrated Product Teams (IPTs) with successful EMD offerors throughout the EMD contract period of 

performance.  PM JLTV stresses the importance of industry coordinating with their internal export 

compliance personnel in the preparation of applicable export authorization requests, and ensuring that 

those requests are scoped and timed appropriately in order to support the JLTV program.  Successful 

offeror(s) to an EMD RFP shall have Technical Assistance Agreements (TAAs) in place prior to Start of 

Work Meetings (SOWMs) in order to export any program information.  

It is the responsibility of any party making an export of controlled hardware, technical data, and defense 

services to a “foreign person” (defined to include both a foreign individual and a foreign firm) to comply 

with the appropriate statutes and regulations including, but not limited to, the International Traffic in 

Arms Regulations (ITAR) and the Export Administration Regulations (EAR). Contractors are advised that 

any unauthorized export of JLTV information will subject them to significant penalties associated with 

violations of all export control regulations and laws including the Arms Export Control Act (22 USC 2751, 

et seq), and Export Administration Act of 1979, as amended (50 USC 2401, et seq) as mandated by 

Executive Order No. 13222, August 17, 2001. 

The Directorate of Defense Trade Controls (DDTC), Bureau of Political-Military Affairs, in accordance 

with 22 U.S.C. 2778-2780 of the Arms Export Control Act (AECA) and the International Traffic in Arms 

Regulations (ITAR) (22 CFR Parts 120-130), is charged with controlling the export and temporary import 

of defense articles and defense services covered by the United States Munitions List (USML). To learn 

more about working with DDTC, please visit their Web site (www.pmddtc.state.gov).  The Licensing 

process may take 3-6 months for approval.  

CLASSIFIED INFORMATION 

Classified Information Request Procedures: Offerors must have a valid US security clearance of SECRET 

or higher in order to respond to this RFP, because the RFP includes annexes classified at the SECRET 

level which will be released only to offerors possessing the appropriate clearance. All classified material 

must be handled in accordance with the National Industrial Security Program Operating Manual 

(NISPOM), DoD 5220.22-M and the DD-254 for this RFP (Attachment XXX). As a result, an Information 

Systems clearance of at least SECRET will be required to view the Classified Annex to this RFP. 

http://www.pmddtc.state.gov/
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Requests for the classified portion of this RFP must be made by the offeror's Facility Security Officer 

(FSO) via e-mail to DAMI_JLTV-RFP@conus.army.mil with the title "Request for JLTV RFP Classified 

Annex". 

Requests made by other than the FSO will not be processed. 

Contractors must destroy classified material received or generated under contracts resulting from this 

RFP not later than 2 years following completion of the contract or as soon as it is no longer needed, 

whichever comes first. Firms that do not submit a proposal or who withdraw their proposals must 

destroy or return classified material generated or received under this RFP not later than 180 days after 

the opening date of proposals. Firms submitting a proposal that is not accepted by the Government or 

does not result in a contract award to the firm have 180 days after notification to destroy or return 

classified information. 

The following information must be provided and must match the offeror's information in the Industrial 

Security Facilities Database (ISFD): 

- The Company Name and Classified Mailing Address (must match ISFD information) 

- CAGE Code 

- Name of Facility Security Officer (FSO) with Telephone Number(s), Datafax Number, and E-mail Address 

- CAGE Code(s) and Address(es) of the Company Facility (Facilities) intended to participate in Proposal 

Preparation and Performance of the JLTV Program where classified material will be utilized. 

 

WALK-THROUGH OF PROPOSAL  

At a time to be determined after proposal submission, but not earlier than seven calendar days after, 

each offeror shall be prepared to provide a walk-through of Government-selected sections of the 

offeror’s proposal, to be held in a location to be determined within the Detroit Metropolitan Area for 

the purpose of enhancing the Government's understanding of the offeror’s submitted proposal.   It is 

the Government's intention to schedule an appointment for each offeror. The walk through and an 

allotted time frame will be determined after initial assessment of proposals.  

OSD ACCESS TO PROPOSAL INFORMATION 

Certain contractor bid or proposal information and/or source selection information may be disclosed to 

the Office of Secretary of Defense (OSD) for the purposes of developing and validating the JLTV 

Independent Cost Estimate, Technology Readiness Assessment, or other purposes in support of 

Milestone B approval. Any OSD personnel provided this information shall be Government employees 

and must be specifically authorized to receive the information by the Contracting Officer. In order to 

protect the integrity of the acquisition process, any information disclosed to OSD personnel will be 

clearly identified as contractor bid or proposal information and/or source selection information with 

clear notification to protect the information. 

 



October 3, 2011 DRAFT - SECTION A - EXECUTIVE SUMMARY 
 

7 PREDECISIONAL  - DRAFT RELEASE ONLY 
Distribution Statement A – Approved for Public Release; distribution unlimited 

 

NOTICE REGARDING SUBCONTRACTING 

There are important differences between the Small Business Participation Plan submitted in accordance 

with Section L and the Small Business Subcontracting Plan submitted in accordance with Section I 

clauses.  The Small Business Subcontracting Plan must be a separate stand-alone file.   Clearly label it as 

the Small Business Subcontracting Plan.  Mark each page of your plan with the solicitation number and 

date.  Do not simply submit a duplicate copy of your Small Business Participation Plan as your Small 

Business Subcontracting Plan.  The Small Business Participation Plan is developed in accordance with 

Section L and evaluated in accordance with Section M.  The Small Business Subcontracting Plan is 

developed in accordance with FAR 52.219-9 and contains the elements and requirements of the clause. 

The plan is evaluated in accordance with the clause and with AFARS Appendix DD.    

PERIOD OF PERFORMANCE 

The Period of Performance for this contract will be for 32 months after contract award. 

JLTV PROPOSED SCHEDULE 

 


